

▼ Projects and Epics



16

23

30

October

7

14

21

28

November

4

11

18

25

December

2

9

17

% completed by Story points ▼


Logon & Sign up  
Sep 17 - Oct 1




Epic 2 Employer flow  
Oct 1 - Oct 15




Epic 5 - Text Chat  
Oct 15 - Oct 29




Epic 3 Freelancer flow  
Oct 15 - Oct 29




Documentation  
Oct 29 - Nov 13



Report  
Nov 13 - Nov 27



Tests  
Nov 13 - Nov 27



Frontend  
Sep 18 - Dec 4

